COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/28/2005

ESTIMATE SUMMARY 19:25:36
CONTID: C13970T-ALT A ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 13970T-ALTB1 COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 63.0 DAYS TIME ALLOW: 280 CALENDAR DAYS
BIG MEADOWS ACCESS EAST PERCENT TIME: 22.50 ORIG TIME ALLOW: 280 CALENDAR DAYS
PROJECT NO: NH 1602-091 - ALT A
BIG MEADOWS ACCESS EAST - ALT A
NAME OF ROAD:
PROJECT COUNTIES: MINERAL
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 07/24/2005 DATE TIME STARTED 05/19/2005
7926 S. Platte Canyon Road DATE LET 04/07/2005 DATE WORK BEGAN
DATE AWARDED 05/03/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/18/2005 DATE ACCEPTED
LITTLETON co 80123 303-979-9330 DATE NOTICE TO PROCEED 05/19/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 12,144,158.55 PARTICIPATING $ 1,212,846.05 S 869,812.20
AWARD PROJECT AMT: $ 11,334,604.05 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 9.99% TOTAL EARNINGS 1,212,846.05 869,812.20
FUNDS AVAILABLE: $ 10,931,312.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,212,846.05 869,812.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -28,885.38 -18,594.36
SECURITIES ENCUMBERED 28,885.38 28,885.38
NET EARNINGS 1,212,846.05 880,103.22
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,212,846.05 880,103.22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 880,103.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13970T-ALTB1 ESTIMATE RUN 07/28/2005
PROJECT : NH 1602-091 - ALT A ESTIMATE NO: 0002 19:25:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - ALT A

0005 201-00000  *CLEARING AND GRUBBING 1.000 0.000
LS 1.000 120,000.00
120,000.00000 1.000 120,000.00
0010 202-00001  REMOVAL OF STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0015 202-00015  REMOVAL OF HEADWALL 3.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0020 202-00035  REMOVAL OF PIPE 231.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0025 202-00090  REMOVAL OF DELINEATOR 40.000 4.000
EACH 0.000 0.00
8.00000 4.000 32.00
0030 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 822.000 0.000
sY 0.000 0.00
22.00000 0.000 0.00
0035 202-00810  REMOVAL OF GROUND SIGN 13.000 2.000
EACH 0.000 0.00
35.00000 2.000 70.00
0040 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 1,268.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0045 203-00010  *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 193,474.000 5,826.000
cy 14,602.000 376,001.50
25.75000 20,428.000 526,021.00
0050 203-00012  UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (SPECIAL) 3,441.000 0.000
cy 0.000 0.00
11.00000 0.000 0.00
0055 203-00100  MUCK EXCAVATION 250.000 0.000
cy 0.000 0.00

10.00000 0.000 0.00
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PCN: 13970T-ALTB1 ESTIMATE RUN 07/28/2005
PROJECT : NH 1602-091 - ALT A ESTIMATE NO: 0002 19:25:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - ALT A
0060 203-01100 PROOF ROLLING 25.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0065 203-01500 BLADING 50.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0070 203-01510 BACKHOE 290.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0075 203-01550 DOZING 128.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0080 203-01590 FRONT END LOADER (RUBBER TIRE) 100.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0085 203-01594 COMBINATION LOADER 200.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0090 203-01597 POTHOLING 40.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0095 203-01610 CRANE (RUBBER TIRE) 50.000 0.000
HOUR 0.000 0.00
300.00000 0.000 0.00
0100 206-00000 *STRUCTURE EXCAVATION 378.000 0.000
cYy 0.000 0.00
35.00000 0.000 0.00
0105 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 160.000 0.000
cY 0.000 0.00
150.00000 0.000 0.00
0110 207-00205 TOPSOIL 5,488.000 0.000
cYy 0.000 0.00
37.00000 0.000 0.00
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PROJECT: NH 1602-091 - ALT A ESTIMATE NO: 0002 19:25:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY - ALT A

0115 208-00002 *EROSION LOG (12 INCH) 1,900.000 209.000
LF 84.000 390.60
4.65000 293.000 1,362.45
0120 208-00020 *SILT FENCE 5,299.000 5,135.000
LF 164.000 902.00
5.50000 5,299.000 29,144.50
0125 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0130 208-00050 STORM DRAIN INLET PROTECTION 7.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0135 208-00055 RIGID INLET PROTECTION DEVICE 8.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0140 208-00060 TEMPORARY SLOPE DRAIN 500.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0145 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0150 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.120
LS 0.120 600.00
5,000.00000 0.240 1,200.00
0155 209-00100 *WATER (LANDSCAPING) 38.000 0.000
MGAL 0.000 0.00
150.00000 0.000 0.00
0160 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 12,000.000 0.000
GAL 0.000 0.00
1.50000 0.000 0.00
0165 210-00810 *RESET GROUND SIGN 5.000 0.000
EACH 0.000 0.00

115.00000 0.000 0.00
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PROJECT: NH 1602-091 - ALT A ESTIMATE NO: 0002 19:25:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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0170 211-01190 OPTICAL SURVEY TARGETS 60.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0175 212-00007 *SEEDING (NATIVE) (HYDRAULIC) 29.000 0.000
ACRE 0.000 0.00
800.00000 0.000 0.00
0180 212-00047 *SOIL PREPARATION (SPECIAL) 29.000 0.000
ACRE 0.000 0.00
560.00000 0.000 0.00
0185 213-00004 *MULCHING (WEED FREE STRAW) 29.000 0.000
ACRE 0.000 0.00
700.00000 0.000 0.00
0190 213-00061 *MULCH TACKIFIER 5,700.000 0.000
1B 0.000 0.00
2.25000 0.000 0.00
0195 213-00700 LANDSCAPE BOULDER 11.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0200 213-00705 LANDSCAPE BOULDER (SPECIAL) 100.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0205 214-00205 *DECIDUOUS TREE (5 GALLON CONTAINER) 77.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0210 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 410.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0215 214-00450 *EVERGREEN TREE (5 GALLON CONTAINER) 59.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0220 214-00610 *EVERGREEN SHRUB (1 GALLON CONTAINER) 10.000 0.000
EACH 0.000 0.00

330.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY - ALT A

0225 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 10.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0230 214-01010 *BRUSH LAYER CUTTING 500.000 0.000
EACH 0.000 0.00
2.00000 0.000 0.00
0235 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,000.000 0.000
sy 0.000 0.00
1.50000 0.000 0.00
0240 304-02000 AGGREGATE BASE COURSE (CLASS 2) 5,859.000 0.000
TON 0.000 0.00
35.00000 0.000 0.00
0245 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,856.000 0.000
TON 0.000 0.00
40.00000 0.000 0.00
0250 304-09014 AGGREGATE BASE COURSE (SPECIAL) 2,317.000 0.000
TON 0.000 0.00
32.00000 0.000 0.00
0255 403-00721 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 24.000 0.000
sy 0.000 0.00
150.00000 0.000 0.00
0260 403-09500 FURNISH HOT BITUMINOUS PAVEMENT 2,000.000 0.000
TON 0.000 0.00
70.00000 0.000 0.00
0265 403-34731 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 4,614.000 0.000
TON 0.000 0.00
95.00000 0.000 0.00
0270 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,494.000 0.000
GAL 0.000 0.00
2.75000 0.000 0.00
0275 411-21020 *LIQUID ASPHALTIC MATERIAL (MC-70) 4,188.000 0.000
GAL 0.000 0.00

2.75000 0.000 0.00



CONTID: C13970T-ALT A COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13970T-ALTB1 ESTIMATE RUN 07/28/2005
PROJECT: NH 1602-091 - ALT A ESTIMATE NO: 0002 19:25:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - ALT A

0280 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 11.000 0.000
sy 0.000 0.00
10.00000 0.000 0.00
0285 506-00010 RIPRAP (SPECIAL) 904.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0290 506-00212 RIPRAP (12 INCH) 3.000 0.000
cy 0.000 0.00
130.00000 0.000 0.00
0295 506-00224 RIPRAP (24 INCH) 52.000 0.000
cY 0.000 0.00
101.00000 0.000 0.00
0300 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 50.000 0.000
cy 0.000 0.00
800.00000 0.000 0.00
0305 603-10180 18 INCH CORRUGATED STEEL PIPE 32.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0310 603-10240 24 INCH CORRUGATED STEEL PIPE 309.000 0.000
LF 0.000 0.00
235.00000 0.000 0.00
0315 603-30018 18 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0320 603-30024 24 INCH STEEL END SECTION 4.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0325 604-00510 INLET TYPE D (10 FOOT) 4.000 0.000
EACH 0.000 0.00
8,000.00000 0.000 0.00
0330 604-00550 INLET TYPE D (SPECIAL) 1.000 0.000
EACH 0.000 0.00

11,000.00000 0.000 0.00
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0335 605-00120 12 INCH PERFORATED PIPE UNDERDRAIN 2,248.000 0.000
LF 0.000 0.00
92.00000 0.000 0.00
0340 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,495.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0345 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
0350 606-02005 *END ANCHORAGE (FLARED) 5.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0355 607-11525 FENCE (PLASTIC) 1,835.000 0.000
LF 0.000 0.00
2.90000 0.000 0.00
0360 612-00031 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 42.000 0.000
EACH 0.000 0.00
37.00000 0.000 0.00
0365 612-00032 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 21.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
0370 612-00033 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 12.000 0.000
EACH 0.000 0.00
39.00000 0.000 0.00
0375 613-00400 x4 INCH ELECTRICAL CONDUIT 2,231.000 0.000
LF 0.000 0.00
12.50000 0.000 0.00
0380 613-00602 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 4,462.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0385 613-07000 *PULL BOX (SPECIAL) 2.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
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0390 613-08000 *VAULT (INSTALL ONLY) 3.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0395 614-00011 *SIGN PANEL (CLASS I) 30.880 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0400 614-00012 *SIGN PANEL (CLASS II) 18.000 0.000
SF 0.000 0.00
12.50000 0.000 0.00
0405 614-00035 *SIGN PANEL (SPECIAL) 15.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0410 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 157.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0415 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 12.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
110.00000 0.000 0.00
0420 614-80001 *FLASHING BEACON (SOLAR POWERED) 1.000 0.000
EACH 0.000 0.00
9,500.00000 0.000 0.00
0425 621-00450 *DETOUR PAVEMENT 13,310.000 0.000
SY 0.000 0.00
17.00000 0.000 0.00
0430 625-00000 *CONSTRUCTION SURVEYING 1.000 0.120
LS 0.120 20,400.00
170,000.00000 0.240 40,800.00
0435 625-00001 CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000
HOUR 5.500 825.00
150.00000 5.500 825.00
0440 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250  250,000.00

000,000.00000 0.250 250,000.00
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0445 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.120
Ls 0.120 5,400.00
45,000.00000 0.240 10,800.00
0450 627-00001  *PAVEMENT MARKING PAINT 161.000 0.000
GAL 0.000 0.00
44.00000 0.000 0.00
0455 627-00003  *THERMOPLASTIC PAVEMENT MARKING (INLAID) 105.500 0.000
SF 0.000 0.00
35.00000 0.000 0.00
0460 627-00005  *EPOXY PAVEMENT MARKING 54.000 0.000
GAL 0.000 0.00
135.00000 0.000 0.00
0465 630-00000  *FLAGGING 18,675.000 1,542.500
HOUR 1,257.000 25,140.00
20.00000 2,799.500 55,990.00
0470 630-00007  *TRAFFIC CONTROL INSPECTION 70.000 7.000
DAY 8.000 680.00
85.00000 15.000 1,275.00
0475 630-00012  *TRAFFIC CONTROL MANAGEMENT 210.000 20.000
DAY 13.000 5,460.00
420.00000 33.000 13,860.00
0480 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 2.000 350.00
175.00000 2.000 350.00
0485 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 3.500
EACH 0.000 0.00
35.00000 3.500 122.50
0490 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 19.000
EACH 0.000 0.00
45.00000 19.000 855.00
0495 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00

50.00000 2.000 100.00
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0500 630-80355 *PORTABLE MESSAGE SIGN PANEL 7.000 3.500
EACH 0.000 0.00
9,000.00000 3.500 31,500.00
0505 630-80360 *DRUM CHANNELIZING DEVICE 100.000 19.000
EACH 21.000 462.00
22.00000 40.000 880.00
0510 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 3.000 105.00
35.00000 3.000 105.00
0515 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0520 630-80380 *TRAFFIC CONE 100.000 36.500
EACH 1.000 10.00
10.00000 37.500 375.00
0525 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
5,250.00000 0.000 0.00
0530 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0535 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70011 F/A PARTNERING 5,000.000 0.000
FA 2,320.100 2,320.10
1.00000 2,320.100 2,320.10
0545 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 1,265.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0555 700-70017 LANDSCAPE ESTABLISHMENT INCENTIVE 14,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70021 F/A ON-THE-JOB TRAINEE 800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0565 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70025 F/A QUALITY INCENTIVE PAYMENT 10,150.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 700-70034 F/A EARLY COMPLETION OF THE WORK INCENTIVE 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 10,191,721.80 $ 809,046.205 1,091,987.55
CAT NO0300 WALL N-09-C

0595 203-00592 *ROCK STAINING 85,673.000 0.000
SF 0.000 0.00
1.25000 0.000 0.00
0600 203-00598 *ROCK SCALING 160.000 25.750
HOUR 0.000 0.00
550.00000 25.750 14,162.50
0605 211-00100 DRILLING HOLE 1,665.000 194.000
LF 10.000 250.00

25.00000 204.000 5,100.00



CONTID: C13970T-ALT A COLORADO DEPARTMENT OF TRANSPORTATION Page 13
PCN: 13970T-ALTB1 ESTIMATE RUN 07/28/2005
PROJECT: NH 1602-091 - ALT A ESTIMATE NO: 0002 19:25:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 WALL N-09-C
0610 211-01123 ROCK REINFORCEMENT (PERMANENT A) 12,396.000 340.000
LF 898.000 37,716.00
42.00000 1,238.000 51,996.00
0615 211-01124 ROCK REINFORCEMENT (PERMANENT B) 1,713.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
0620 504-06100 GROUND NAILED WALL 900.000 0.000
SF 0.000 0.00
300.00000 0.000 0.00
0625 601-10075 SHOTCRETE (3 INCH MIN THICK, 5000 PSI MIN STRENGTH) 952.000 0.000
SY 0.000 0.00
275.00000 0.000 0.00
0630 605-17000 VERTICAL DRAINAGE WICK 500.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0635 607-55100 *WIRE MESH 112,109.000 0.000
SF 0.000 0.00
4.50000 0.000 0.00
CAT 0300 CURRENT AMT 1,884,436.75 § 37,966.00 % 71,258.50
CAT NOO0400 CONSTRUCTION ENGINEERING
0640 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.400
EACH 0.300 9,600.00
32,000.00000 0.700 22,400.00
0645 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.600 13,200.00
22,000.00000 0.600 13,200.00
0650 620-00020 SANITARY FACILITY 7.000 7.000
EACH 0.000 0.00
2,000.00000 7.000 14,000.00
CAT 0400 CURRENT AMT 68,000.00 $ 22,800.005% 49,600.00

PROJECT TOTAL

CURRENT AMT

12,144,158.55 §

869,812.20 $ 1,212,846.05



